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PROJECT/EVENT: ESF TRAINING 

COMPILED BY: SREEVIDYA SATISH 

Dates shown are subjected  to change depending on participation, weather conditions and 

other elements beyond human control 

 

PROJECT  PHASE  S TART I NG  

MM/DD/YYYY  

ENDING  

MM/DD/YYYY  

Internal Workshop 1.14.2010 1.15.2010 

Ecosan Keep On doing (PPP Course) 1.14.2010 1.14.2010 

Workshop for decision makers 1.26.2010 1.26.2010 

Workshop for schools 2.3.2010 2.3.2010 

Workshop for agriculturists 2.10.2010 2.10.2010 

Sanitation Exchange program 2.15.2010 2.19.2010 

SSWRM Train The trainers 4.19.2010 4.23.2010 

SSWRM Expert courses 4.26.2010 5.7.2010 

Toilet Design Workshop for Architects 6.14.2010 6.14.2010 

SSWRM hands on Training 7.5.2010 7.9.2010 

SSWRM Expert courses II 9.13.2010 9.24.2010 

TSC courses for North East 8.9.2010 8.13.2010 

SSWRM hands on Training II 10.18.2010 10.22.2010 

World toilet Day Celebration 11.19.2010 11.19.2010 
 


